January 14th, 2021

- 7:00pm-7:30pm
 - Talked about feedback on project and planned work for milestone 2 and feedback[est 20min]
 - Talked about decision to either make computer single cycle or multicycle[est 10min]
 - Decided on multicycle arcutecture

January 17th, 2021

- 7:00pm-8:00pm
 - Talked about certain parts that can be fixed from first milestone so certain tasks could be done[est 20min]
 - Burner document presented to simplify work for entire team[est 25min]
 - Assigned work (with bne RTLs and finishing up machine code) for the milestone 2[est 15min]

January 18th, 2021

- 4:30pm-5:00pm
 - Worked on defining each branch instruction to define how they work[est 30 min.]

January 19th, 2021

- 7:00pm-8:00pm
 - Met up on progress of work and what still needs to be fixed and refined from milestone
 #1. [est 50min]
 - Talked about 30 minute period to work on RTL of projects[est 10min]
- 8:00pm-8:30pm
 - o Created RTL instructions based on the defined assembly code given by the team
- 8:30pm-9:00pm
 - Presented RTLs that were designed and put them into burner document to be used in milestone #2. [est 30min]

January 20th, 2021

- 2:45am-2:55am
 - Formatted milestone #2 to be turned in[est 10min]